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Marlene H. Dortch, Secretary
Federal Communications Commission
The Portals, TW-A325
445 Twelfth Street, SW.
Washington, D.C. 20554

Re: Request for Waiver of the ReplicationfMaximization
Interference Protection Deadline for Construction Permit
(File No. BPEDT-20000501AHK)
Station KLTJ-DT Galveston, Texas (FIN 24436)

Dear Mrs. Dortch:

By this letter, Community Television Educators of Texas, Inc., the permittee of

KLTJ-DT, Galveston, Texas("KLTJ"), hereby requests a waiver of the July 1, 2006,

ReplicationfMaximization Tnterference Protection Deadline. (See, In the Maller ofSecond

Periodic Review ofthe Commission's Rules and Policies Affecting the Conversion to Digital

Televisioll, 19 FCC Red 18279, at Paragraph 78 (2004); see also Public Notice DA 06-1255

(June 14, 2006).) •



Marlene H. Dortch, Secretary
Federal Communications Commission
June 21, 2006
Page 2

As discussed in detail below, a waiver is warranted here because the

commencement of full-power operations has been delayed because KLTJ has filed a

minor change application, which is pending (BMPEDT-20060519ABG) to move to the

Richland Tower in the antenna farm for the DMA. This is to allow for better reception

by the viewers in the community by requiring less repositioning of antennas. Once this

minor change has been approved, the channel combiner can be ordered that will be

installed into the master antenna with several other full power-power DTV stations in the

market.

KLTJ has also filed for an extension of its Construction Permit (BEPEDT­

200605 18ACP) which has been accepted for filing on 5/19/2006 and it is still pending

and KLTJ is awaiting approval of its pending application. This pennit must be extended

to maintain its authorization pending the grant of its modification application.

For the above reasons, KLTJ submits that good cause exists to grant this waiver

request. KLTJ has been delayed by factors beyond its control which is the pending

modification application. (See, e.g., Digital Television Construction Deadline, 16 FCC

Rcd 8122 at Paragraph II (200 I), unexpected changes to their proposed facilities and

were recently granted construction permits (KLTJ is still waiting for the grant of its CP)

warranting the extension ofDTV construction deadlines; see also Instructions, FCC Form

337, at Item 5 ("legal obstacles as delays in obtaining required governmental clearances

would be unforeseeable events warranting additional time to construct."). Moreover,

given the importance of insuring that viewers receive over-the-air digital signals and the

demonstrated benefits associated with grant ofKLTJ's application to relocate facilities,

which it will do as soon as the FCC grants it pending application, the public interest •
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would be served by granting KLTJ additional time to comply with the

replication/maximization deadline.

Should funher information be desired in connection with this matter, please

communicate with this office.

Robert L. Olender
Counsel for
Community Television Educators of Texas, lne.

RLO/mp

cc: Shaun Mauer, FCC (Via Email)
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bcc: Marcus Lamb- Public Inspection File
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